

Keyence (Thailand) Co., Ltd. - Parent project #574

[PJ230036]Demo kit for KV 3sets

04 May 2024 16:04 - Ryo Nozaki

Status:	Closed	Start date:	03 Nov 2023
Priority:	Normal	Due date:	26 Nov 2024
Assignee:	Ryo Nozaki	Spent time:	56.00 hours
Description			
Subtasks:			
Project progress work # 186: Create demo unit for keyence			Closed
Project progress work # 805: PR Electrical part for demo No.259			Closed
Project progress work # 875: Assy and Wiring			Closed

History

#1 - 29 Oct 2025 14:09 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed