

Nissan Motor (Thailand) Co., Ltd. - Parent project #577

[PJ210003]NMT Plant#2 Trim&chassis : OCR system installation for moulding assy hood and RR P-shelf.

04 May 2024 16:05 - Ryo Nozaki

Status:	Closed	Start date:	18 Oct 2023
Priority:	Normal	Due date:	27 Oct 2023
Assignee:	Ryo Nozaki	Spent time:	12.00 hours
Description			
Subtasks:			
Problem-Bug # 90: Found the problem on HT02			Closed
Sales support # 157: Plant surgery install Trim and Chassis			Closed

History

#1 - 05 Nov 2025 16:10 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed