

SANKO MOLD AND PLASTICS (THAILAND) COMPANY LIMITED. - Parent project #578

[PJ230026]Handy terminal stock management system for modification

04 May 2024 16:07 - Ryo Nozaki

Status:	Closed	Start date:	07 Aug 2023
Priority:	Normal	Due date:	31 Oct 2023
Assignee:	Ryo Nozaki	Spent time:	276.00 hours
Description			
Subtasks:			
Project progress work # 14: Develop 4 additional functions			Closed
Problem-Bug # 15: SMTP handy terminal system malfunction			Closed
Project progress work # 50: Add delete function			Closed
Problem-Bug # 156: Inbound Inquiry Report problem			Closed

History

#1 - 06 Nov 2025 09:16 - Siriwilai Chaiwattanaphon

- Status changed from New to Closed