

YAMATO ELECTRIC (THAILAND) CO.,LTD - Project progress work #594

Parent project # 592 (New): [PJ240023] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD

[Coding] Warehouse management system handyterminal PHP web

08 May 2024 23:27 - Ryo Nozaki

Status:	In Progress	Start date:	26 Aug 2024
Priority:	Normal	Due date:	06 Oct 2024
Assignee:	Ronnagon Kongsuwan	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	665.00 hours
Finish date:		DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			
Related issues:			
Copied from Project progress work #593: [Coding] Warehouse management system ...			Close request 14 Nov 2024 30 Jun 2025

History

#1 - 08 May 2024 23:27 - Ryo Nozaki

- Copied from Project progress work #593: [Coding] Warehouse management system handyterminal Java added

#2 - 22 May 2024 17:58 - Ryo Nozaki

- Due date changed from 01 Dec 2024 to 31 Oct 2024

- Start date changed from 01 Sep 2024 to 01 Jul 2024

#3 - 16 Aug 2024 08:56 - Ryo Nozaki

- Due date changed from 31 Oct 2024 to 06 Oct 2024

- Assignee changed from Kittisak Isarapongporn to Ronnagon Kongsuwan

- Start date changed from 01 Jul 2024 to 26 Aug 2024

#4 - 11 Oct 2024 17:25 - Ronnagon Kongsuwan

- Status changed from New to In Progress

- % Done changed from 0 to 80

#5 - 25 Dec 2024 17:38 - Ronnagon Kongsuwan

- % Done changed from 80 to 100