AH BRAKE (THAILAND) CO., LTD. - Project progress work #601

Parent project # 540 (Closed): [PJ240011]MT MOC IoT system and Packing and Shipping system for AH Brake (Thailand) Co., Ltd. 1&2 Line

[Requirement definition] MT MOC Line IoT system for Line 1 & Line 2

21 May 2024 20:10 - Ryo Nozaki

Status:	Closed	Start date:	21 May 2024
Priority:	Normal	Due date:	28 Jun 2024
Assignee:	Ryo Nozaki	% Done:	100%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using

Description

Schedule

Wring Installation 2024/10/7-2024/10/28 Software Installation 2024/10/28-

History

#1 - 21 May 2024 20:11 - Ryo Nozaki

- File 20240125_Proposal of MT MOC IoT system for AH Brake_JP_R1.pdf added
- Status changed from New to In Progress

#2 - 16 Nov 2024 10:45 - Ryo Nozaki

- Status changed from In Progress to Closed
- % Done changed from 10 to 100

Files

20240125_Proposal of MT MOC IoT system for AH Brake_JP_R1.pdf 9.19 MB

21 May 2024

Ryo Nozaki

20 Dec 2025 1/1