# YAMATO ELECTRIC (THAILAND) CO.,LTD - Project progress work #608

Parent project # 592 (New): [PJ240023] Stock and process "Pegasus" Phase1 for YAMATO ELECTRIC (THAILAND) CO.,LTD

## [Documentation] Get requirements of project

23 May 2024 18:04 - Kittisak Isarapongporn

| Status:             | Closed                 | Start date:     | 23 May 2024  |
|---------------------|------------------------|-----------------|--------------|
| Priority:           | Normal                 | Due date:       | 23 May 2024  |
| Assignee:           | Kittisak Isarapongporn | % Done:         | 100%         |
| Category:           |                        | Estimated time: | 4.00 hours   |
| Target version:     |                        | Spent time:     | 220.00 hours |
| Finish date:        | 30 Oct 2024            | DB skills:      | Not using    |
| Programming skills: | No development         | OS skills:      | Not using    |
| Description         |                        |                 |              |

### History

## #1 - 23 May 2024 18:08 - Kittisak Isarapongporn

- Subject changed from Meeting to Get requirements of project
- Description updated
- Status changed from New to In Progress
- % Done changed from 100 to 10
- Finish date deleted (23 May 2024)

### #2 - 14 Jul 2024 15:35 - Ryo Nozaki

- Tracker changed from Sales support to Project progress work
- Programming skills No development added
- DB skills Not using added
- OS skills Not using added

### #3 - 21 Jul 2024 23:48 - Kittisak Isarapongporn

- Subject changed from Get requirements of project to [Documentation] Get requirements of project
- % Done changed from 10 to 50

### #4 - 24 Dec 2024 22:44 - Kittisak Isarapongporn

- File Production management system specifications Documentation EN Blueprint for YAMATO R7.pptx added
- % Done changed from 50 to 90
- Parent task set to #592

### #5 - 25 Dec 2024 17:49 - Kittisak Isarapongporn

- Status changed from In Progress to Close request
- % Done changed from 90 to 100
- Finish date set to 30 Oct 2024

#### #6 - 02 Mar 2025 11:42 - Ryo Nozaki

- Status changed from Close request to Closed

## Files

Production management system specifications Documentation EN BlueptenMBr YAMAZIODE7 20214

Kittisak Isarapongporn

20 Dec 2025 1/1