

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #611

Parent project # 553 (Closed): [PJ240004]Infrastructure IoT system for Jtekt Automotive

[Installation&On-site support] Hardware installation for Infrastructure IoT Project

26 May 2024 13:29 - Nattapol Poeam

Status:	Closed	Start date:	01 May 2024
Priority:	Normal	Due date:	31 Jul 2024
Assignee:	Konlawat Saechee	% Done:	100%
Category:		Estimated time:	200.00 hours
Target version:		Spent time:	144.00 hours
Finish date:	07 Aug 2024	DB skills:	Not using
Programming skills:	PLC/Keyence	OS skills:	Not using
Description			
<div>- Install CT</div> <div>- Install Powermerter</div> <div>- Install Airflow sensor</div>			

History

#1 - 07 Aug 2024 16:50 - Konlawat Saechee

- Status changed from New to Confirmation request
- % Done changed from 0 to 100
- Finish date set to 07 Aug 2024

#2 - 09 Aug 2024 14:28 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#3 - 13 Sep 2024 15:34 - Ryo Nozaki

- Status changed from Close request to Closed