

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #614

(Power Meter and CT ) Wiring and Installation

27 May 2024 21:56 - Panupong Raksakit

<b>Status:</b>	New	<b>Start date:</b>	27 May 2024
<b>Priority:</b>	Normal	<b>Due date:</b>	31 May 2024
<b>Assignee:</b>	Panupong Raksakit	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	300.00 hours
<b>Target version:</b>		<b>Spent time:</b>	88.00 hours
<b>Finish date:</b>		<b>DB skills:</b>	Not using
<b>Programming skills:</b>	No development	<b>OS skills:</b>	Not using
<b>Description</b>			
(Power Meter and CT ) Wiring and Installation			
<b>Subtasks:</b>			
Project progress work # 616: Software and Hardware Configuration Factory1 , 2 and 3			<b>Closed</b>
Project progress work # 618: Keyence PLC training			<b>Closed</b>

History

#1 - 16 Nov 2024 12:23 - Ryo Nozaki

- Parent task deleted (#552)