

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #616

Project progress work # 614 (New): (Power Meter and CT) Wiring and Installation

Software and Hardware Configuration Factory1 , 2 and 3

29 May 2024 09:27 - Teeradon Yuensakul

Status:	Closed	Start date:	27 May 2024
Priority:	Normal	Due date:	31 May 2024
Assignee:	Teeradon Yuensakul	% Done:	80%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	40.00 hours
Finish date:	31 May 2024	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
Configure ip address for the PLC and Device for IOT project			

History

- #1 - 01 Aug 2024 22:40 - Nattapol Poeam
- Status changed from New to Confirmation request
- #2 - 05 Aug 2024 06:35 - Kittisak Isarapongporn
- Status changed from Confirmation request to Close request
- #3 - 13 Sep 2024 15:29 - Ryo Nozaki
- Status changed from Close request to Closed