

AH BRAKE (THAILAND) CO., LTD. - Sales support #628

design 3d for estimate cost

06 Jun 2024 16:29 - Konlawat Saechee

Status:	Closed	Start date:	20 May 2024
Priority:	Normal	Due date:	10 Jun 2024
Assignee:	Konlawat Saechee	% Done:	100%
Category:		Estimated time:	20.00 hours
Target version:		Spent time:	12.00 hours
Finish date:	07 Aug 2024		
Description			
-design 3d			
-estimate cost			

History

- #1 - 06 Jun 2024 16:38 - Konlawat Saechee
- % Done changed from 0 to 80
- #2 - 10 Jun 2024 08:50 - Konlawat Saechee
- % Done changed from 80 to 100
- #3 - 07 Aug 2024 16:42 - Konlawat Saechee
- Status changed from New to Confirmation request
- Finish date set to 07 Aug 2024
- #4 - 09 Aug 2024 14:28 - Kittisak Isarapongporn
- Status changed from Confirmation request to Close request
- #5 - 13 Sep 2024 15:29 - Ryo Nozaki
- Status changed from Close request to Closed

Files

2D-DW Table Packing.pdf	534 KB	06 Jun 2024	Konlawat Saechee
Estimate cost of Table Packing.xlsx	25.3 KB	06 Jun 2024	Konlawat Saechee
3D Table Packing.pdf	1020 KB	06 Jun 2024	Konlawat Saechee