

DAIFUKU (THAILAND) LTD. - Project progress work #64

Parent project # 547 (Closed): [PJ220037]Camera barcode system Daifuku Makro for Thai

[Area1]Camera control system

18 Oct 2023 19:32 - Ryo Nozaki

Status:	Closed	Start date:	01 Dec 2023
Priority:	Normal	Due date:	31 May 2024
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	50.00 hours
Target version:		Spent time:	24.00 hours
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

- #1 - 18 Oct 2023 19:34 - Ryo Nozaki
 - File MK project_Area 1 Camera specifications Documentation EN Blueprint for Daifuku_R3.pdf added
- #2 - 03 Nov 2023 15:48 - Ryo Nozaki
 - Start date changed from 18 Oct 2023 to 01 Dec 2023
- #3 - 19 Dec 2023 16:10 - Ryo Nozaki
 - Due date changed from 12 Jan 2024 to 16 Feb 2024
- #4 - 01 May 2024 16:01 - Ryo Nozaki
 - Status changed from New to In Progress
- #5 - 01 May 2024 17:13 - Ryo Nozaki
 - Due date changed from 16 Feb 2024 to 31 May 2024
- #6 - 04 May 2024 16:29 - Ryo Nozaki
 - Project changed from 29 to DAIFUKU (THAILAND) LTD.
 - Parent task set to #547
- #7 - 24 Jul 2024 09:45 - Nattapol Poeam
 - % Done changed from 0 to 90
 - Programming skills No development added
 - DB skills Not using added
 - OS skills Not using added
- Next Action
 - Commissioning about send data to server
- #8 - 04 Nov 2025 16:51 - Siriwilai Chaiwattanaphon
 - % Done changed from 90 to 100
- #9 - 04 Nov 2025 16:51 - Siriwilai Chaiwattanaphon
 - Status changed from In Progress to Closed

Files

MK project_Area 1 Camera specifications Documentation EN Blueprint for Daifuku_R3120 Oct 2023	Ryo Nozaki
---	------------