

Tomas Tech All Project Management - Sales support #642

Sales support # 597 (In Progress): [On-site] Meeting about New project IoT
Sales support # 617 (Closed): Estimate the AGV Project at JTEKT

Stand by and support at PATLITE Booth

20 Jun 2024 08:36 - Teeradon Yuensakul

Status:	Closed	Start date:	19 Jun 2024
Priority:	Normal	Due date:	22 Jun 2024
Assignee:	Teeradon Yuensakul	% Done:	30%
Category:		Estimated time:	32.00 hours
Target version:		Spent time:	32.00 hours
Finish date:	22 Jun 2024		
Description			
support sale and explain about Demo PATLITE and Smart Watch			

History

#1 - 25 Dec 2024 23:46 - Ryo Nozaki
- Status changed from New to Closed