

TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD. - Parent project #6425

[PJ260017] Stock Management system phase01

03 Feb 2026 13:20 - Waraporn Promsopa

| | | | |
|--|----------------|-------------|-------------|
| Status: | In Progress | Start date: | 03 Feb 2026 |
| Priority: | Normal | Due date: | |
| Assignee: | Anek Sanohkham | Spent time: | 0.00 hour |
| Description | | | |
| Subtasks: | | | |
| Project progress work # 6426: [Requirement definition] | | | New |
| Project progress work # 6427: [Internal Design] | | | New |
| Project progress work # 6428: [Coding] | | | New |
| Project progress work # 6429: [Installation&On-site support] | | | New |

History

#1 - 03 Feb 2026 13:35 - Waraporn Promsopa

- 1 Software
- 1-1 stock management system "Pegasus" 1 job
- 1-2 stock management system "Pegasus" web Customize fee 1 job
- 1-3 stock management system "Pegasus" HT Customize fee 1 job
- 2 Installation
- 2-1 Software installation & Teaching 1 job
- 2-2 On-site test verification work 1 job