

TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD. - Project progress work #6426

Parent project # 6425 (In Progress): [PJ260017] Stock Management system phase01

[Requirement definition]

03 Feb 2026 13:21 - Waraporn Promsopa

Status:	New	Start date:	03 Feb 2026
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			