

HOWA PACKAGING (THAILAND) CO., LTD. - Parent project #6444

[PJ260022] SR Jig for HOWA PACKAGING (THAILAND) CO., LTD.

06 Feb 2026 08:52 - Waraporn Promsopa

Status:	In Progress	Start date:	03 Feb 2026
Priority:	Normal	Due date:	17 Feb 2026
Assignee:	Warit Chunlaka	Spent time:	0.00 hour
Description			
1 Mechanical cost			
1-1 Sensor Jig Stand modification part 2 set			
2 Electrical cost			
2-1 Control Box modification parts 2 set			
3 Mechanical labore cost			
3-1 Drawing Design 1 job			
3-2 Assembly and Test 1 job			
3-3 Installation ,Test 2 job			
3-4 Transportation 1 job			
4 Electical labore cost			
4-1 Drawing design 1 job			
4-2 Assembly + Wiring 1 job			
4-3 Installation and AutoID Configuration 2 job			
Subtasks:			
Project progress work # 6445: [Requirement definition]			Closed
Project progress work # 6446: [Internal Desiqn]			New
Project progress work # 6449: [Internal Design] Jig Stand Drawing			Closed
Project progress work # 6450: [Internal Design] PR-Request			Closed
Project progress work # 6447: [Coding]			New
Project progress work # 6451: [Coding] Hardware procurement			New
Project progress work # 6452: [Coding] Hardware pre-shipment confirmation			New
Project progress work # 6453: [Coding] Assemble Jig Stand			New
Project progress work # 6454: [Installation&On-site support] Hardware installation/Wirring			New
Project progress work # 6455: [Installation&On-site support] BCR Config			New
Project progress work # 6456: [Installation&On-site support] User Testing & Trial			New
Project progress work # 6448: [Installation&On-site support]			New