

OTICS (Thailand) Co., Ltd. - Project progress work #645

Parent project # 538 (Closed): [PJ240020] Infrastructure IoT system for OTICS(Thailand)

[Installation&On-site support] Power meter monitoring system for OTICS

23 Jun 2024 15:27 - Nattapol Poeam

Status:	Closed	Start date:	01 Aug 2024
Priority:	Normal	Due date:	19 Aug 2024
Assignee:	Phatthadon Inthachot	% Done:	100%
Category:		Estimated time:	300.00 hours
Target version:		Spent time:	544.00 hours
Finish date:	13 Sep 2024	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
- Installation master control box - Installation and configuration program - Wiring RS485			
Subtasks:			
Project progress work # 679: Power meter monitoring			
			Closed

History

#1 - 23 Jun 2024 16:03 - Nattapol Poeam

- File Wiring diagram RS485 for power meter monitoring system R1.pdf added

#2 - 23 Jun 2024 16:13 - Nattapol Poeam

- File Report installation of OTICS 20240622-20240623.pptx added
- File Doctor certificate PDF.rar added
- File Frie work certificate.rar added
- File Working at Height certificate.rar added
- File ██ .zip added
- File JSA Installation power meter monitoring system 220624.pdf added
- File Name list for installation.xlsx added

#3 - 24 Jul 2024 09:53 - Nattapol Poeam

- % Done changed from 0 to 80

#4 - 23 Aug 2024 16:37 - Phatthadon Inthachot

- Status changed from New to In Progress

#5 - 26 Dec 2024 10:17 - Phatthadon Inthachot

- Status changed from In Progress to Confirmation request
- Finish date set to 13 Sep 2024

#6 - 11 Jan 2025 14:22 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#7 - 02 Mar 2025 11:42 - Ryo Nozaki

- Status changed from Close request to Closed

Files

Internal-Installation plan power meter monitoring system for OTICS Project R3	OTICS_R3.xlsx	140 KB	23 Jun 2024	Nattapol Poeam
Gantt chart	Project schedule for infrastructure IoT OTICS_R3	OTICS_R3.xlsx	141 KB	23 Jun 2024
Wiring diagram RS485 for power meter monitoring system	R1.pdf	1.82 MB	23 Jun 2024	Nattapol Poeam

Report installation of OTICS 20240622-20240623.pptx	108 KB	23 Jun 2024	Nattapol Poeam
Frie work certificate.rar	1.17 MB	23 Jun 2024	Nattapol Poeam
Working at Height certificate.rar	1.7 MB	23 Jun 2024	Nattapol Poeam
๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐๐.zip	19 MB	23 Jun 2024	Nattapol Poeam
JSA Installation power meter monitoring system 220624.pdf	149 KB	23 Jun 2024	Nattapol Poeam
Name list_for installation.xlsx	114 KB	23 Jun 2024	Nattapol Poeam
Doctor certificate PDF.rar	44.5 MB	23 Jun 2024	Nattapol Poeam