

NTN MANUFACTURING (THAILAND) CO., LTD. - Project progress work #6457

Parent project # 5397 (In Progress): [PJ260010] Infrastructure IoT system for NTN Manufacturing(Thailand) Hardware PT

Project progress work # 5398 (New): [Requirement Definition]

[Requirement definition] Kick-off meeting

06 Feb 2026 11:22 - Waraporn Promsopa

Status:	New	Start date:	03 Feb 2026
Priority:	Normal	Due date:	03 Feb 2026
Assignee:	Konlawat Saechee	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			