

NIPPN (THAILAND) CO., LTD. - Project progress work #6487

Parent project # 1290 (In Progress): [PJ250053] WIFI Wiring for NIPPN (Thailand) Co.,Ltd.

[Coding] Adjust layout of special Kanban

10 Feb 2026 09:41 - Waraporn Promsopa

<b>Status:</b>	Closed	<b>Start date:</b>	02 Feb 2026
<b>Priority:</b>	Normal	<b>Due date:</b>	20 Feb 2026
<b>Assignee:</b>	Thiraporn Amornsirinukorh	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	120.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Finish date:</b>	20 Feb 2026	<b>DB skills:</b>	MS SQL Server
<b>Programming skills:</b>	Web/PHP	<b>OS skills:</b>	Windows server
<b>Description</b>			

History

#1 - 10 Feb 2026 09:41 - Waraporn Promsopa

- Status changed from New to Closed