

NIPPN (THAILAND) CO., LTD. - Project progress work #6489

Parent project # 1290 (In Progress): [PJ250053] WIFI Wiring for NIPPN (Thailand) Co.,Ltd.

[Coding] QA allow to not fill in the required fields

10 Feb 2026 09:45 - Waraporn Promsopa

Status:	In Progress	Start date:	06 Feb 2026
Priority:	Normal	Due date:	20 Feb 2026
Assignee:	Thiraporn Amornsirinukorh	% Done:	10%
Category:		Estimated time:	88.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	20 Feb 2026	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 10 Feb 2026 09:45 - Waraporn Promsopa

- Status changed from New to In Progress

#2 - 10 Feb 2026 09:45 - Waraporn Promsopa

- Assignee set to Thiraporn Amornsirinukorh