

NIDEC TECHNO MOTOR (THAILAND) CO., LTD. - Project progress work #6546

Parent project # 3390 (In Progress): [PJ2500107] Traceability system for NTMT RFID concept

Project progress work # 3395 (New): [Internal Design]

[Internal design] Dwg. Design & Installation

11 Feb 2026 10:02 - Waraporn Promsopa

Status:	In Progress	Start date:	20 Dec 2025
Priority:	Normal	Due date:	30 Apr 2026
Assignee:	Taweesak Suriyon	% Done:	50%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

#1 - 11 Feb 2026 10:02 - Waraporn Promsopa

- Status changed from New to In Progress