

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #655

Parent project # 553 (Closed): [PJ240004]Infrastructure IoT system for Jtekt Automotive

[Weekly work update meeting] Minutes of Meeting IoT infrastructure system

03 Jul 2024 11:51 - Nattapol Poeam

Status:	Closed	Start date:	01 May 2024
Priority:	Normal	Due date:	31 Oct 2024
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	300.00 hours
Target version:		Spent time:	16.00 hours
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
Weekly work update meeting			

History

#1 - 03 Jul 2024 11:52 - Nattapol Poeam

- File 20240523_1530_Minutes of Meeting IoT infrastructure system for JATH_R1.pdf added
- File 20240527_1315_Minutes of Meeting IoT infrastructure system for JATH_R1.pdf added
- File 20240527_1530_Minutes of Meeting IoT infrastructure system for JATH_R1.pdf added
- File 20240527_1615_Minutes of Meeting IoT infrastructure system for JATH_R1.pdf added
- File 20240530_1330_Minutes of Meeting IoT infrastructure system for JATH_R1.pdf added
- File 20240530_1500_Minutes of Meeting IoT infrastructure system for JATH_R1.pdf added
- File 20240606_1300_Minutes of Meeting IoT infrastructure system for JATH_R1.pdf added
- File 20240613_1300_Minutes of Meeting IoT infrastructure system for JATH_R1.pdf added
- File 20240620_1300_Minutes of Meeting IoT infrastructure system for JATH_R1.pdf added
- File 20240627_1300_Minutes of Meeting IoT infrastructure system for JATH_R1.pdf added

#2 - 03 Jul 2024 11:53 - Nattapol Poeam

- File Progress Installation Infrastruture project update 06062024_1300-1430.pptx added
- File Progress Installation Infrastruture project update 13062024_1300.pptx added
- File Progress Installation Infrastruture project update 20062024_1300.pptx added
- File Progress Installation Infrastruture project update 27062024_1300.pptx added

#3 - 11 Jul 2024 20:34 - Nattapol Poeam

- File 20240704_1300_Minutes of Meeting IoT infrastructure system for JATH_R1.pdf added

#4 - 11 Jul 2024 20:46 - Nattapol Poeam

- Status changed from New to In Progress

#5 - 05 Nov 2025 11:25 - Siriwilai Chaiwattanaphon

- % Done changed from 50 to 100

#6 - 05 Nov 2025 11:25 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed

Files

20240527_1315_Minutes of Meeting IoT infrastructure system for JATH_R1.pdf	03 Jul 2024	Nattapol Poeam
20240523_1530_Minutes of Meeting IoT infrastructure system for JATH_R1.pdf	03 Jul 2024	Nattapol Poeam
20240527_1530_Minutes of Meeting IoT infrastructure system for JATH_R1.pdf	03 Jul 2024	Nattapol Poeam
20240530_1330_Minutes of Meeting IoT infrastructure system for JATH_R1.pdf	03 Jul 2024	Nattapol Poeam

20240527_1615_Minutes of Meeting IoT infrastructure system for JATH-6271kB	03 Jul 2024	Nattapol Poeam
20240530_1500_Minutes of Meeting IoT infrastructure system for JATH-2491kB	03 Jul 2024	Nattapol Poeam
20240606_1300_Minutes of Meeting IoT infrastructure system for JATH-1301kB	03 Jul 2024	Nattapol Poeam
20240613_1300_Minutes of Meeting IoT infrastructure system for JATH-441kB	03 Jul 2024	Nattapol Poeam
20240620_1300_Minutes of Meeting IoT infrastructure system for JATH-8001kB	03 Jul 2024	Nattapol Poeam
20240627_1300_Minutes of Meeting IoT infrastructure system for JATH-8051kB	03 Jul 2024	Nattapol Poeam
Progress Installation Infrastruture project update 06062024_1300-1430.pptx 3.66 MB	03 Jul 2024	Nattapol Poeam
Progress Installation Infrastruture project update 20062024_1300.pptx 302 KB	03 Jul 2024	Nattapol Poeam
Progress Installation Infrastruture project update 27062024_1300.pptx 273 KB	03 Jul 2024	Nattapol Poeam
Progress Installation Infrastruture project update 13062024_1300.pptx7.72 MB	03 Jul 2024	Nattapol Poeam
20240704_1300_Minutes of Meeting IoT infrastructure system for JATH-2491kB	11 Jul 2024	Nattapol Poeam