

NIDEC TECHNO MOTOR (THAILAND) CO., LTD. - Project progress work #6554

Parent project # 3390 (In Progress): [PJ2500107] Traceability system for NTMT RFID concept

Project progress work # 3395 (New): [Internal Design]

[Internal design] Drawing for BCR and Antenna BKT

11 Feb 2026 10:32 - Waraporn Promsopa

Status:	Closed	Start date:	26 Jan 2026
Priority:	Normal	Due date:	27 Jan 2026
Assignee:	Warit Chunlaka	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	27 Jan 2026	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

#1 - 11 Feb 2026 10:32 - Waraporn Promsopa

- Status changed from New to Closed