

AH BRAKE (THAILAND) CO., LTD. - Project progress work #657

Parent project # 540 (Closed): [PJ240011]MT MOC IoT system and Packing and Shipping system for AH Brake (Thailand) Co., Ltd. 1&2 Line

Learning loss analyze

05 Jul 2024 09:49 - Konlawat Saechee

Status:	Closed	Start date:	01 Jul 2024
Priority:	Normal	Due date:	13 Jul 2024
Assignee:	Konlawat Saechee	% Done:	100%
Category:		Estimated time:	40.00 hours
Target version:		Spent time:	60.00 hours
Finish date:	07 Aug 2024	DB skills:	Not using
Programming skills:	PLC/Keyence	OS skills:	Not using
Description			
Learning loss analyze			
-Keyence Document			
-PLC Program			
-HMI Program			

History

- #1 - 19 Jul 2024 14:27 - Konlawat Saechee
- % Done changed from 0 to 100
- #2 - 07 Aug 2024 16:51 - Konlawat Saechee
- Status changed from New to Confirmation request
- Finish date set to 07 Aug 2024
- #3 - 09 Aug 2024 14:28 - Kittisak Isarapongporn
- Status changed from Confirmation request to Close request
- #4 - 13 Sep 2024 15:28 - Ryo Nozaki
- Status changed from Close request to Closed