

NIPPN (THAILAND) CO., LTD. - Project progress work #6576

Parent project # 901 (In Progress): [PJ250014] Production management system for NIPPN (Thailand) Co.,Ltd.

Project progress work # 1325 (New): [Coding] Stock Management

[Coding]

12 Feb 2026 14:45 - Waraporn Promsopa

Status:	In Progress	Start date:	08 Jan 2026
Priority:	Normal	Due date:	16 Mar 2026
Assignee:	Nattikorn Srisadet	% Done:	100%
Category:		Estimated time:	32.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	27 Jan 2026	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server

Description

Subtasks:

Project progress work # 6754: [Coding] Validate Stock Remain when Scan Handy	Closed
Project progress work # 6755: [Coding] Edit and Test Stock Card Trigger	Closed
Project progress work # 6756: [Coding] Add page sum itemname	Closed
Project progress work # 6757: [Coding] Add Return PD	Closed
Project progress work # 6758: [Coding] "update Handy for Fixbug Menu Location In wareho...	Closed
Project progress work # 6759: [Coding] Create Qrcode for UserLogin QC , Meeting Present...	Closed
Project progress work # 6760: [Coding] re test incominplan and fix code because change...	Closed
Project progress work # 6802: [Coding] add menu form withdraw weighing room in handy	Closed
Project progress work # 6803: [Coding] "Test Delivery Note again because change structu...	Closed
Project progress work # 6873: [Coding] Migrate floor bom	Closed
Project progress work # 6874: [Coding] Migrate other 3300	Closed
Project progress work # 6875: [Coding] change text exp date on item to shield life	Closed
Project progress work # 6876: [Coding] Download example label by item	Closed
Project progress work # 6877: [Coding] inbound rm to silo	Closed
Project progress work # 6878: [Coding] patter Bom Double	Closed
Project progress work # 6879: [Coding] Migrate other 3300	Closed
Project progress work # 6880: [Coding] change text exp date on item to shield life	Closed
Project progress work # 6881: [Coding] user can't login	Closed
Project progress work # 6882: [Coding] Report gen Guide for picking Rm lot and location...	Closed
Project progress work # 6883: [Coding] Report gen Guide for picking Rm lot and location	Closed
Project progress work # 6884: [Coding] Gen label fg input label page	Closed
Project progress work # 6885: [Coding] Data Migration for product code to nippn	Closed
Project progress work # 6886: [Coding] Add Button Return FG	Closed
Project progress work # 6887: [Coding] Delivery Note Auto	Closed
Project progress work # 6888: [Coding] Manual picking via web	Closed
Project progress work # 6889: [Coding] NFT Add New Customer , NIPPN Get Po , New Customer	Closed
Project progress work # 6890: [Coding] Stock PK Menu	Closed
Project progress work # 6891: [Coding] 'Stocktaking Import By Excel	Closed
Project progress work # 6892: [Coding] 'Import Stock PK By Excel	Closed
Project progress work # 6893: [Coding] Stock Weighing Room Menu	Closed
Project progress work # 6894: [Coding] Stock Expired FG Menu , Stock Expired RM Menu	Closed
Project progress work # 6895: [Coding] Stock Import In/Out	Closed
Project progress work # 6896: [Coding] button Import Excel Stock FG Delivery	Closed
Project progress work # 6897: [Coding] Import Excel RM Stock Buy	Closed
Project progress work # 6898: [Coding] Import Excel RM_Stock_Trtansfer SCG	Closed

Project progress work # 6899: [Coding] Import Excel Retip	Closed
Project progress work # 6900: [Coding] Add Button Bypass Long Term to Production	Closed
Project progress work # 6901: [Coding] Delivery Note Manual For Ingerdient order	Closed
Project progress work # 6996: [Coding] Stock Adjust can specify a quantity greater than...	Closed
Project progress work # 6997: [Coding] fullbag follow confirm with weighing bag	Closed

History

#1 - 12 Feb 2026 14:45 - Waraporn Promsopa

- Status changed from New to Closed

#2 - 26 Feb 2026 14:04 - Waraporn Promsopa

- Status changed from Closed to In Progress