

Toyota Boshoku Filtration System (Thailand) Co.,Ltd - Project progress work #658

Parent project # 536 (Closed): [PJ240027] Warehouse management system phase01

Documents and design

07 Jul 2024 23:25 - Kittisak Isarapongporn

Status:	Closed	Start date:	01 Jul 2024
Priority:	Normal	Due date:	31 Jul 2024
Assignee:	Kittisak Isarapongporn	% Done:	100%
Category:		Estimated time:	100.00 hours
Target version:		Spent time:	131.00 hours
Finish date:		DB skills:	MS SQL Server
Programming skills:	No development	OS skills:	Windows server
Description			

History

#1 - 13 Aug 2024 02:10 - Kittisak Isarapongporn

- File Stock management system specifications Documentation EN Blueprint for TBFST_R1.pptx added
- Status changed from New to In Progress
- % Done changed from 0 to 50

#2 - 28 Aug 2024 14:04 - Kittisak Isarapongporn

- File Stock management system specifications Documentation EN Blueprint for TBFST_R2.pdf added
- % Done changed from 50 to 70

#3 - 28 Aug 2024 14:04 - Kittisak Isarapongporn

- File deleted (Stock management system specifications Documentation EN Blueprint for TBFST_R1.pptx)

#4 - 08 Oct 2024 21:06 - Kittisak Isarapongporn

- File Stock management system specifications Documentation EN Blueprint for TBFST_R4.pptx added

#5 - 08 Oct 2024 21:06 - Kittisak Isarapongporn

- File deleted (Stock management system specifications Documentation EN Blueprint for TBFST_R2.pdf)

#6 - 24 Dec 2024 21:45 - Kittisak Isarapongporn

- File Stock management system specifications Documentation EN Blueprint for TBFST_R8.pptx added
- % Done changed from 70 to 100
- Parent task set to #536

#7 - 03 Dec 2025 16:07 - Siriwilai Chaiwattanaphon

- Status changed from In Progress to Closed

Files

Stock management system specifications Documentation EN Blueprint for TBFST_R4.pptx	08 Oct 2024	Kittisak Isarapongporn
Stock management system specifications Documentation EN Blueprint for TBFST_R8.pptx	24 Dec 2024	Kittisak Isarapongporn