

AIKAI LOGISTICS (THAILAND) CO., LTD - Project progress work #661

Parent project # 660 (Closed): [PJ240034] Pokayoke matching system for AIKAI

[Colding] Handy terminal BT-A500 Java application

14 Jul 2024 15:24 - Ryo Nozaki

Status:	Closed	Start date:	14 Jul 2024
Priority:	Normal	Due date:	31 Jul 2024
Assignee:	Priroj Neamjarn	% Done:	100%
Category:		Estimated time:	100.00 hours
Target version:		Spent time:	200.00 hours
Finish date:	31 Jul 2024	DB skills:	SQL Lite
Programming skills:	Android/Java	OS skills:	Android
Description			

History

#1 - 14 Jul 2024 15:42 - Ryo Nozaki

- Due date set to 31 Jul 2024

#2 - 16 Jul 2024 10:25 - Priroj Neamjarn

- Status changed from New to In Progress
- % Done changed from 0 to 10
- Finish date set to 31 Jul 2024
- DB skills SQL Lite added
- DB skills deleted (MS SQL Server)

today
-coding login screen
-coding main menu screen
-coding pokayoke 2-points screen
tomorrow
-coding pokayoke 3-points screen
-coding work history screen

#3 - 17 Jul 2024 16:35 - Priroj Neamjarn

- % Done changed from 10 to 20

today
-coding pokayoke 2-points screen
-coding pokayoke 3-points screen
tomorrow
-coding pokayoke 3-points screen
-coding work history screen

#4 - 18 Jul 2024 16:55 - Priroj Neamjarn

- % Done changed from 20 to 30

today
-coding pokayoke 2-points screen
-coding pokayoke 3-points screen
-coding work history screen
tomorrow
-coding work history screen

#5 - 19 Jul 2024 16:33 - Priroj Neamjarn

- % Done changed from 30 to 40

today
-coding pokayoke 2-points screen
-coding pokayoke 3-points screen
-coding work history screen
tomorrow
-coding work history screen
-Import,Export to pc

#6 - 22 Jul 2024 16:36 - Priroj Neamjarn

- % Done changed from 40 to 50

today
-coding pokayoke 2-points screen
-coding pokayoke 3-points screen
-coding work history screen
tomorrow
-coding work history screen
-Import,Export to pc

#7 - 23 Jul 2024 16:44 - Priroj Neamjarn

today
-coding pokayoke 2-points screen
-coding pokayoke 3-points screen
-coding work history screen
-Import,Export to pc
tomorrow
-Import,Export to pc

#8 - 24 Jul 2024 16:29 - Priroj Neamjarn

- % Done changed from 50 to 60

today
-coding work history screen
-Import, Export to pc
tomorrow
-Import, Export to pc

#9 - 25 Jul 2024 16:49 - Priroj Neamjarn

- % Done changed from 60 to 70

today
-coding work history screen
-Import, Export to pc
tomorrow
-Import, Export to pc

#10 - 26 Jul 2024 16:51 - Priroj Neamjarn

today
-Import, Export to pc
tomorrow
-Import, Export to pc

#11 - 27 Jul 2024 16:33 - Priroj Neamjarn

- % Done changed from 70 to 80

today
-Import, Export to pc
tomorrow
-Import, Export to pc

#12 - 30 Jul 2024 16:31 - Priroj Neamjarn

- % Done changed from 80 to 90

today
-Import, Export to pc

tomorrow
-Internal Test, Create Package for install, Create user manual

#13 - 31 Jul 2024 16:10 - Priroj Neamjarn

- File Pokayoke matching system specifications Documentation EN Blueprint for AIKAI Logistics_R1.pdf added
- File Pokayoke_system_manual.pdf added
- File Pokayoke_Matching.zip added
- Status changed from In Progress to Confirmation request
- % Done changed from 90 to 100

today
-Internal Test, Create Package for install, Create user manual

#14 - 05 Aug 2024 06:35 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#15 - 20 Aug 2024 16:48 - Priroj Neamjarn

Installation

#16 - 13 Sep 2024 15:28 - Ryo Nozaki

- Status changed from Close request to Closed

Files

Pokayoke matching system specifications Documentation EN Blueprint for AIKAI Logistics_R1.pdf	2.10 MB	31 Jul 2024	Priroj Neamjarn
Pokayoke_system_manual.pdf	1.47 MB	31 Jul 2024	Priroj Neamjarn
Pokayoke_Matching.zip	38.3 MB	31 Jul 2024	Priroj Neamjarn