

UNIMICRON (THAILAND) CO., LTD. - Project progress work #6620

Parent project # 3346 (In Progress): [PJ2500104] IoT system for Unimicron Thailand Co., Ltd Phase01

Project progress work # 4349 (In Progress): [Requirement definition]

[Requirement definition] Kick-off meeting

13 Feb 2026 15:04 - Waraporn Promsopa

Status:	Closed	Start date:	09 Feb 2026
Priority:	Normal	Due date:	15 Feb 2026
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	56.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	15 Feb 2026	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

#1 - 13 Feb 2026 15:06 - Waraporn Promsopa

- Status changed from New to Closed