

UNIMICRON (THAILAND) CO., LTD. - Project progress work #6635

Parent project # 3347 (In Progress): [PJ2500104] IoT system for Unimicron Thailand Co., Ltd Phase02

Project progress work # 4353 (New): [Requirement definition]

[Requirement definition] Received PO

13 Feb 2026 15:38 - Waraporn Promsopa

Status:	Closed	Start date:	15 Dec 2025
Priority:	Normal	Due date:	28 Dec 2025
Assignee:	Nattapol Poeam	% Done:	100%
Category:		Estimated time:	112.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	28 Dec 2025	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			

History

#1 - 13 Feb 2026 15:46 - Waraporn Promsopa

- Status changed from New to Interruption

#2 - 13 Feb 2026 15:46 - Waraporn Promsopa

- Status changed from Interruption to Closed