

NTPT Company Limited. - Project progress work #665

[Setting] Link with i-Reporter and Asprova

14 Jul 2024 15:50 - Ryo Nozaki

Status:	New	Start date:	14 Jul 2024
Priority:	Normal	Due date:	30 Sep 2024
Assignee:	Arunwit Isarapongporn	% Done:	0%
Category:		Estimated time:	100.00 hours
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	MS SQL Server
Programming skills:	No development	OS skills:	Not using
Description			