

SHINSEI KOKI (THAILAND) CORPORATION LIMITED. - Project progress work #669

Parent project # 543 (Closed): [PJ230053]Handy terminal stock management system for Finished product

Handy terminal stock management system.

15 Jul 2024 16:35 - Kamol Anekchatnuntakool

Status:	Closed	Start date:	15 Jul 2024
Priority:	Normal	Due date:	31 Jul 2024
Assignee:	Kamol Anekchatnuntakool	% Done:	100%
Category:		Estimated time:	32.00 hours
Target version:		Spent time:	29.00 hours
Finish date:	31 Jul 2024	DB skills:	MS SQL Server
Programming skills:	Windows/C#	OS skills:	Windows CE
Description			
Revise HT Stock Software.			

History

#1 - 15 Jul 2024 16:46 - Kamol Anekchatnuntakool

- Status changed from New to In Progress
- % Done changed from 0 to 30

Revise HT Stock Software.

#2 - 16 Jul 2024 16:47 - Kamol Anekchatnuntakool

- % Done changed from 30 to 70

Revise HT Stock Software.

#3 - 31 Jul 2024 17:13 - Kamol Anekchatnuntakool

- File HT_SKT_Stock.zip added
- Status changed from In Progress to Confirmation request
- % Done changed from 70 to 100
- Finish date set to 31 Jul 2024

Install HT Stock Software on Handy 2 Unit.

#4 - 05 Aug 2024 06:35 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#5 - 13 Sep 2024 15:28 - Ryo Nozaki

- Status changed from Close request to Closed

Files

HT_SKT_Stock.zip	1.15 MB	31 Jul 2024	Kamol Anekchatnuntakool
------------------	---------	-------------	-------------------------