

## NIDEC TECHNO MOTOR (THAILAND) CO., LTD. - Project progress work #6725

Parent project # 3390 (In Progress): [PJ2500107] Traceability system for NTMT RFID concept

Project progress work # 3396 (New): [Coding]

### [Coding] Already Backup PLC Program and HMI of Station 1,2,3,4

24 Feb 2026 15:56 - Waraporn Promsopa

<b>Status:</b>	Closed	<b>Start date:</b>	12 Jan 2026
<b>Priority:</b>	Normal	<b>Due date:</b>	12 Jan 2026
<b>Assignee:</b>	Purinat Thongbaiyai	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	8.00 hours
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Finish date:</b>	12 Jan 2026	<b>DB skills:</b>	MS SQL Server
<b>Programming skills:</b>	Web/PHP	<b>OS skills:</b>	Windows CE, Windows client, Windows server
<b>Description</b>			

#### History

#1 - 24 Feb 2026 15:56 - Waraporn Promsopa

- Status changed from New to Closed