

NIDEC TECHNO MOTOR (THAILAND) CO., LTD. - Project progress work #6726

Parent project # 3390 (In Progress): [PJ2500107] Traceability system for NTMT RFID concept

Project progress work # 3396 (New): [Coding]

[Coding] Validation result data for make report

24 Feb 2026 15:58 - Waraporn Promsopa

Status:	Closed	Start date:	13 Jan 2026
Priority:	Normal	Due date:	14 Jan 2026
Assignee:	Purinat Thongbaiyai	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	14 Jan 2026	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 24 Feb 2026 15:58 - Waraporn Promsopa

- Status changed from New to Closed