

TOYO ADVANCED TECHNOLOGIES AUTOMOBILE COMPONENTS (THAILAND) CO., LTD. - Parent project #6731

[PJ260035] Traceability system for TOYO ADVANCED

26 Feb 2026 10:50 - Waraporn Promsopa

Status:	In Progress	Start date:	17 Feb 2026
Priority:	Normal	Due date:	17 Feb 2026
Assignee:	Nattapol Poeam	Spent time:	0.00 hour
Description			
<p>1 Hardwar</p> <p>1-1 Control panel box 1 Set</p> <p>1-2 Juntion box and Tower light (2 sets) 1 Set</p> <p>1-3 Server PC + Display + UPS 1 Set</p> <p>1-4 Support SR-x300 and Sensor 2 Set</p> <p>2 Software</p> <p>2-1 Traceability system server app development costs 1 Job</p> <p>2-2 Traceability system Handy terminal app development costs 1 Job</p> <p>3 Internal work</p> <p>3-1 Drawing design 1 Job</p> <p>3-2 Assembly 1 Job</p> <p>3-3 Wiring 1 Job</p> <p>4 Installation</p> <p>4-1 Installation at onsite 1 Job</p> <p>4-2 System Configuration 1 Job</p> <p>4-3 Test & Commisioning 1 Job</p> <p>4-4 Packing and Transportation 1 Job</p> <p>Note :</p> <ul style="list-style-type: none"> • Does not include Keyence hardware • This does not include equipment operation guarantee or product warranty. • Include dashboard screen only 1screen. User can not change themselves spec and design. 			
Subtasks:			
Project progress work # 6737: [Requirement definition]			New
Project progress work # 6738: [Internal Design]			New
Project progress work # 6739: [Coding]			New
Project progress work # 6740: [Installation&On-site support]			New
Project progress work # 6989: [Installation&On-site support] Onsite survey Tester Machine			Closed