

OTICS (Thailand) Co., Ltd. - Project progress work #675

Program Testing

30 Jul 2024 08:46 - Teeradon Yuensakul

| | | | |
|-----------------------------------|--------------------|------------------------|--------------|
| Status: | Closed | Start date: | 05 Aug 2024 |
| Priority: | Normal | Due date: | 14 Sep 2024 |
| Assignee: | Teeradon Yuensakul | % Done: | 90% |
| Category: | | Estimated time: | 300.00 hours |
| Target version: | | Spent time: | 288.00 hours |
| Finish date: | | DB skills: | Not using |
| Programming skills: | PLC/Keyence | OS skills: | Not using |
| Description | | | |
| Program Testing at OTICS THAILAND | | | |

History

#1 - 07 Aug 2024 13:38 - Teeradon Yuensakul

- % Done changed from 0 to 60

#2 - 26 Aug 2024 16:57 - Teeradon Yuensakul

- % Done changed from 60 to 90

#3 - 27 Aug 2024 08:16 - Teeradon Yuensakul

- Estimated time changed from 63.00 h to 200.00 h

#4 - 27 Aug 2024 08:17 - Teeradon Yuensakul

- Due date changed from 09 Aug 2024 to 30 Aug 2024

#5 - 29 Aug 2024 14:04 - Teeradon Yuensakul

- Subject changed from Program Testing to Create User Manual
- Due date changed from 30 Aug 2024 to 29 Aug 2024
- Start date changed from 31 Jul 2024 to 28 Jul 2024
- Estimated time changed from 200.00 h to 16.00 h
- Programming skills No development added
- Programming skills deleted (PLC/Keyence)

#6 - 29 Aug 2024 14:06 - Teeradon Yuensakul

- Subject changed from Create User Manual to Program Testing
- Start date changed from 28 Jul 2024 to 05 Aug 2024
- Estimated time changed from 16.00 h to 200.00 h
- Programming skills PLC/Keyence added
- Programming skills deleted (No development)

#7 - 02 Sep 2024 09:28 - Teeradon Yuensakul

- Estimated time changed from 200.00 h to 216.00 h

#8 - 07 Sep 2024 16:46 - Teeradon Yuensakul

- Due date changed from 29 Aug 2024 to 14 Sep 2024
- Estimated time changed from 216.00 h to 280.00 h

#9 - 13 Sep 2024 16:54 - Teeradon Yuensakul

- Estimated time changed from 280.00 h to 300.00 h

#10 - 25 Dec 2024 18:31 - Kittisak Isarapongporn

- Parent task deleted (#646)

#11 - 25 Dec 2024 23:45 - Ryo Nozaki

- Status changed from New to Closed