

NIDEC TECHNO MOTOR (THAILAND) CO., LTD. - Project progress work #6768

Parent project # 3390 (In Progress): [PJ2500107] Traceability system for NTMT RFID concept

Project progress work # 3396 (New): [Coding]

[Coding] Sub Assy

02 Mar 2026 13:25 - Waraporn Promsopa

Status:	Closed	Start date:	19 Feb 2026
Priority:	Normal	Due date:	23 Feb 2026
Assignee:	Warit Chunlaka	% Done:	100%
Category:		Estimated time:	32.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	23 Feb 2026	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 02 Mar 2026 13:26 - Waraporn Promsopa

- Status changed from New to Closed