

Tomas Tech Co.,Ltd. - Project progress work #678

Parent project # 532 (New): [PJ*****] Internal development project

LEGO

31 Jul 2024 09:33 - Konlawat Saechee

Status:	Closed	Start date:	15 Jul 2024
Priority:	Normal	Due date:	31 Oct 2024
Assignee:	Konlawat Saechee	% Done:	100%
Category:		Estimated time:	300.00 hours
Target version:		Spent time:	12.00 hours
Finish date:	14 Oct 2024	DB skills:	Not using
Programming skills:	C	OS skills:	Not using
Description Create a LEGO demo kit -3D Design -Build and assemble parts -Wiring -Programming (Embedded)			

History

- #1 - 14 Oct 2024 21:51 - Konlawat Saechee
 - Status changed from New to Confirmation request
 - % Done changed from 10 to 100
 - Finish date set to 14 Oct 2024
- #2 - 12 Nov 2024 09:26 - Kittisak Isarapongporn
 - Status changed from Confirmation request to Close request
- #3 - 16 Nov 2024 11:18 - Ryo Nozaki
 - Status changed from Close request to Closed