

## THAI MATTO NS CO., LTD. - Project progress work #6818

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1164 (In Progress): [Requirement definition]

### [Requirement definition] 'Stamping Control

06 Mar 2026 11:33 - Waraporn Promsopa

<b>Status:</b>	Closed	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Lux Aubon	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	0.00 hour
<b>Target version:</b>		<b>Spent time:</b>	0.00 hour
<b>Finish date:</b>		<b>DB skills:</b>	MS SQL Server
<b>Programming skills:</b>	Web/PHP	<b>OS skills:</b>	Windows server
<b>Description</b>			

#### History

#1 - 06 Mar 2026 11:33 - Waraporn Promsopa

- Status changed from New to Closed