

THAI MATTO NS CO., LTD. - Project progress work #6819

Parent project # 900 (In Progress): [PJ240063] Production management system for Thai Matto NS wiring Option 1 - EMT

Project progress work # 1164 (In Progress): [Requirement definition]

[Requirement definition] 'Calibration Schedule

06 Mar 2026 11:35 - Waraporn Promsopa

Status:	Closed	Start date:	11 Feb 2026
Priority:	Normal	Due date:	21 Feb 2026
Assignee:	Lux Aubon	% Done:	100%
Category:		Estimated time:	80.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	21 Feb 2026	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 06 Mar 2026 11:35 - Waraporn Promsopa

- Status changed from New to Closed