

Tomas Tech Co.,Ltd. - Sales support #684

Parent project # 532 (New): [PJ*****] Internal development project

HAMASHO AMR Concept

06 Aug 2024 20:23 - Konlawat Saechee

Status:	Closed	Start date:	29 Jul 2024
Priority:	Normal	Due date:	31 Aug 2024
Assignee:	Konlawat Saechee	% Done:	100%
Category:		Estimated time:	50.00 hours
Target version:		Spent time:	24.00 hours
Finish date:	10 Nov 2024		
Description			
-Site survey			
-Simmluate root of AMR			

History

- #1 - 29 Nov 2024 20:03 - Konlawat Saechee
 - Status changed from New to Confirmation request
 - % Done changed from 20 to 100
 - Finish date set to 10 Nov 2024
- #2 - 24 Dec 2024 20:10 - Kittisak Isarapongporn
 - Status changed from Confirmation request to Close request
- #3 - 24 Dec 2024 22:39 - Ryo Nozaki
 - Status changed from Close request to Closed