

AH BRAKE (THAILAND) CO., LTD. - Project progress work #685

Parent project # 540 (Closed): [PJ240011]MT MOC IoT system and Packing and Shipping system for AH Brake (Thailand) Co., Ltd. 1&2 Line

Rack Server drawing design and Audio test

07 Aug 2024 16:35 - Konlawat Saechee

Status:	Closed	Start date:	10 Jul 2024
Priority:	Normal	Due date:	31 Aug 2024
Assignee:	Konlawat Saechee	% Done:	100%
Category:		Estimated time:	50.00 hours
Target version:		Spent time:	16.00 hours
Finish date:	30 Sep 2024	DB skills:	Not using
Programming skills:	PLC/Keyence	OS skills:	Not using
Description			
3D			
Test Audio out			

History

- #1 - 07 Aug 2024 16:36 - Konlawat Saechee
 - Due date changed from 31 Jul 2024 to 31 Aug 2024
 - % Done changed from 90 to 70
 - Estimated time changed from 30.00 h to 50.00 h
- #2 - 07 Aug 2024 16:45 - Konlawat Saechee
 - Status changed from New to In Progress
- #3 - 21 Nov 2024 15:03 - Konlawat Saechee
 - Status changed from In Progress to Confirmation request
 - % Done changed from 70 to 100
 - Finish date set to 30 Sep 2024
- #4 - 24 Dec 2024 20:10 - Kittisak Isarapongporn
 - Status changed from Confirmation request to Close request
- #5 - 24 Dec 2024 22:39 - Ryo Nozaki
 - Status changed from Close request to Closed