

MINEBEA ACCESSSOLUTIONS THAI LTD. - Project progress work #6871

Parent project # 1658 (Closed): [PJ250062] Inbound Outbound Management System for MAST Label

[Coding] Production Schedule Planning

11 Mar 2026 13:16 - Waraporn Promsopa

Status:	Closed	Start date:	16 Feb 2026
Priority:	Normal	Due date:	18 Feb 2026
Assignee:	Lux Aubon	% Done:	100%
Category:		Estimated time:	16.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	18 Feb 2026	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 11 Mar 2026 13:16 - Waraporn Promsopa

- Status changed from New to Closed