

NTPT COMPANY LIMITED. - Project progress work #6911

Parent project # 537 (New): [PJ240010]Production planning system APS 500,000 work

Project progress work # 1145 (New): [Coding]

[Coding] Modify form i-Reporter of HUB&SHAFT for Asprova data

11 Mar 2026 16:07 - Waraporn Promsopa

Status:	Closed	Start date:	16 Feb 2026
Priority:	Normal	Due date:	26 Feb 2026
Assignee:	Arunwit Isarapongporn	% Done:	100%
Category:		Estimated time:	72.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	26 Feb 2026	DB skills:	MS SQL Server
Programming skills:	Python	OS skills:	Windows server
Description			

History

#1 - 11 Mar 2026 16:07 - Waraporn Promsopa

- Status changed from New to Closed