



HAMADEN MEXICO S.A.DE C.V - Parent project #693

[PJ240040] Handy terminal BTA500 app link with PLC KV8000



18 Aug 2024 14:03 - Ryo Nozaki

Status:	Closed	Start date:	19 Aug 2024
Priority:	Normal	Due date:	25 Dec 2024
Assignee:	Ryo Nozaki	Spent time:	176.00 hours
Description			
Subtasks:			
Project progress work # 694: [Development] Software design and development			Closed
Project progress work # 808: Test connecting PLC with BTA500			Closed

History

- #1 - 18 Aug 2024 14:03 - Ryo Nozaki
- Status changed from New to In Progress
- #2 - 18 Aug 2024 14:52 - Ryo Nozaki
- File Pokayoke application system specifications Documentation EN Blueprint for Hamaden_R3.pdf added
- #3 - 18 Aug 2024 15:21 - Ryo Nozaki
- File  Gantt chart  Project schedule for Hamaden Mexico Handy terminal app_R1.xlsx added
- #4 - 19 Aug 2024 08:55 - Ryo Nozaki
- File 200326_Sample_Socket_Client_simple.zip added
- #5 - 19 Aug 2024 17:36 - Taweesak Prumvised
-
- #6 - 05 Nov 2025 10:32 - Siriwilai Chaiwattanaphon
- Status changed from In Progress to Closed

Files

Pokayoke application system specifications Documentation EN Blueprint for Hamaden_R3.pdf	160 KB	18 Aug 2024	Ryo Nozaki
 Gantt chart  Project schedule for Hamaden Mexico Handy terminal app_R1.xlsx	65.8 KB	18 Aug 2024	Ryo Nozaki
200326_Sample_Socket_Client_simple.zip	2.08 MB	19 Aug 2024	Ryo Nozaki