

NIDEC TECHNO MOTOR (THAILAND) CO., LTD. - Project progress work #6938

Parent project # 3390 (In Progress): [PJ2500107] Traceability system for NTMT RFID concept

Project progress work # 3397 (New): [Installation&On-site support]

[Installation&On-site support] Installation BCR Traceability system

12 Mar 2026 16:24 - Waraporn Promsopa

Status:	Closed	Start date:	28 Feb 2026
Priority:	Normal	Due date:	28 Feb 2026
Assignee:	Nattawat Hannok	% Done:	100%
Category:		Estimated time:	8.00 hours
Target version:		Spent time:	0.00 hour
Finish date:	28 Feb 2026	DB skills:	MS SQL Server
Programming skills:	Web/PHP	OS skills:	Windows server
Description			

History

#1 - 12 Mar 2026 16:24 - Waraporn Promsopa

- Status changed from New to Closed