

TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD. - Parent project #6965

[PJ260052] Monitor Tracebility System & PM Management

18 Mar 2026 09:15 - Waraporn Promsopa

Status:	In Progress	Start date:	
Priority:	Normal	Due date:	
Assignee:	Nattapol Poeam	Spent time:	0.00 hour
Description			
Subtasks:			
Project progress work # 6966: [Requirement definition]			New
Project progress work # 6967: [Internal Design]			New
Project progress work # 6968: [Coding]			New
Project progress work # 6969: [Installation&On-site support]			New

History

#1 - 18 Mar 2026 09:19 - Waraporn Promsopa

2 Hardware

2-1 PC server + UPS + Display 1 set

- DELL EMC PowerEdge T360 Intel Xeon E-2434 3.4G, 4C/8T, 12M Cache
- SMT7501C APC Smart-UPS 750VA LCD 230V with SmartConnect
- DELL EMC Microsoft Windows Server 2025 Essentials Edition
- Acer K202HOLbi 19.5"

2-2 Keyence Handy terminal

- BTA 500 1 set

3 Installation

3-1 Software installation & Teaching 1 job

3-3 System test 1 job

Note:

***Wiring, Access point, and other hardware are not included**

*Does not include source code

**Application setup fee for other WH is not included.