

AH BRAKE (THAILAND) CO., LTD. - Project progress work #697

Parent project # 540 (Closed): [PJ240011]MT MOC IoT system and Packing and Shipping system for AH Brake (Thailand) Co., Ltd. 1&2 Line

PR Electrical part

23 Aug 2024 16:45 - Phatthadon Inthachot

Status:	Closed	Start date:	19 Aug 2024
Priority:	Normal	Due date:	30 Aug 2024
Assignee:	Phatthadon Inthachot	% Done:	100%
Category:		Estimated time:	80.00 hours
Target version:		Spent time:	56.00 hours
Finish date:	30 Sep 2024	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
-list Equipment			
-PR			
-PO			

History

#1 - 26 Dec 2024 11:07 - Phatthadon Inthachot

- Status changed from New to Confirmation request
- % Done changed from 0 to 100
- Finish date set to 30 Sep 2024

#2 - 11 Jan 2025 14:22 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#3 - 02 Mar 2025 11:42 - Ryo Nozaki

- Status changed from Close request to Closed