

# TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD. - Parent project #6970

## [PJ260053] Monitor Traceability System & PM Management

18 Mar 2026 09:23 - Waraporn Promsopa

<b>Status:</b>	In Progress	<b>Start date:</b>	
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Nattapol Poeam	<b>Spent time:</b>	0.00 hour
<b>Description</b>			
<b>Subtasks:</b>			
Project progress work # 6972: [Requirement definition]			<b>New</b>
Project progress work # 6973: [Internal Design]			<b>New</b>
Project progress work # 6974: [Coding]			<b>New</b>
Project progress work # 6975: [Installation&On-site support]			<b>New</b>

### History

#### #1 - 18 Mar 2026 09:24 - Waraporn Promsopa

- 1 Software
- 1-1 Monitoring Traceability System & PM Management 1 job
- Software development Monitoring Traceability
- PM Managements System

Note:

**\*Wiring, Access point, and other hardware are not included**

\*Does not include source code

\*\*Application setup fee for other WH is not included.