

TOYOTA BOSHOKU GATEWAY (THAILAND) CO.,LTD. - Project progress work #6972

Parent project # 6970 (In Progress): [PJ260053] Monitor Tracebility System & PM Management

[Requirement definition]

18 Mar 2026 09:26 - Waraporn Promsopa

Status:	New	Start date:	
Priority:	Normal	Due date:	
Assignee:		% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:		Spent time:	0.00 hour
Finish date:		DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			