

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Parent project #698

[PJ240025] Install Andon system for monitoring RP-EPS1 #1 PLC plan

24 Aug 2024 11:11 - Ryo Nozaki

Status:	New	Start date:	07 Aug 2024
Priority:	Normal	Due date:	30 Nov 2024
Assignee:	Nattapol Poeam	Spent time:	524.50 hours
Description			
Subtasks:			
Project progress work # 699: Electrical Diagram			Closed
Project progress work # 700: PR Electrical part			Closed
Project progress work # 720: Specification and system design			Closed
Project progress work # 737: [Installation & Support] Installation and wiring andon p...			Closed
Project progress work # 796: [Wring & Assembly] Andon monitoring system Control cabin...			Closed
Project progress work # 1096: [Requirement definition]			Closed
Project progress work # 1097: [Internal Design]			Closed
Project progress work # 1098: [Coding] Backend coding * hold, Waiting for shindengen			New
Project progress work # 1397: [Coding] Air flow			New
Project progress work # 1398: [Coding] Chiller			New
Project progress work # 1399: [Coding] Power meter			New
Project progress work # 1400: [Coding] Factory monitoring			New
Project progress work # 1401: [Coding] Manage meter			New
Project progress work # 1402: [Coding] Production monitoring			New
Project progress work # 1403: [Coding] Analysis			New
Project progress work # 1404: [Coding] Manage peak rate			New
Project progress work # 1405: [Coding] Manage target			New
Project progress work # 1406: [Coding] Sync data			New
Project progress work # 1407: [Coding] Electric summary			New
Project progress work # 1099: [Installation&On-site support]			New

History

- #1 - 11 Aug 2025 15:40 - Siriporn Nimitmuenwai
- Subject changed from [PJ240025] Install Andon system for monitoring RP-EPS1 to [PJ240025] Install Andon system for monitoring RP-EPS1 #1 PLC plan
 - Assignee changed from Ryo Nozaki to Nattapol Poeam