

JTEKT AUTOMOTIVE (THAILAND) CO.,LTD. - Project progress work #699

Parent project # 698 (New): [PJ240025] Install Andon system for monitoring RP-EPS1 #1 PLC plan

Electrical Diagram

24 Aug 2024 11:16 - Phatthadon Inthachot

Status:	Closed	Start date:	07 Aug 2024
Priority:	Normal	Due date:	30 Aug 2024
Assignee:	Phatthadon Inthachot	% Done:	100%
Category:		Estimated time:	80.00 hours
Target version:		Spent time:	32.00 hours
Finish date:	07 Oct 2024	DB skills:	Not using
Programming skills:	No development	OS skills:	Not using
Description			
SCH Drawing			

History

#1 - 24 Aug 2024 16:02 - Phatthadon Inthachot

- Status changed from New to In Progress
- % Done changed from 0 to 80

#2 - 26 Dec 2024 11:09 - Phatthadon Inthachot

- Status changed from In Progress to Confirmation request
- % Done changed from 80 to 100
- Finish date set to 07 Oct 2024

#3 - 11 Jan 2025 14:22 - Kittisak Isarapongporn

- Status changed from Confirmation request to Close request

#4 - 02 Mar 2025 11:42 - Ryo Nozaki

- Status changed from Close request to Closed